

Food and Agriculture Organization (FAO)

And

United Nations Development Programme (UNDP)

And

World Food Programme (WFP)

And

International Committee of the Red Cross (ICRC)

**Yemen Food Security Response and
Resilience Project (FSRRP)**

**Project P176129 and Additional Financing
P178439**

Updated

**ENVIRONMENTAL and SOCIAL
COMMITMENT PLAN (ESCP)**

April, 2026

ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN

1. The Food and Agriculture Organization (FAO) and the United Nations Development Programme (UNDP), the World Food Programme (WFP), and the International Committee of the Red Cross (ICRC) (the Recipients or Implementing Institutions) shall (for the benefit of the Republic of Yemen) jointly implement the Yemen Food Security Response and Resilience Project (P176129) with the involvement of Implementing Partners (IPs) which include, but are not limited to: the Yemen Social Fund for Development (SFD), the Public Works Project (PWP) and Small Micro Enterprise Promotion Service (SMEPS) as set out in the Grant Agreement. The International Development Association (the Association) and the Global Agriculture and Food Security Program (GAFSP) have agreed to provide financing for the Project. This ESCP supersedes previous versions of the ESCP for the Project and shall apply both to the original and the additional financing for Project referred to above.
2. The Recipients shall ensure that the Project is carried out in accordance with the World Bank's Environmental and Social Standards (ESSs) and this Environmental and Social Commitment Plan (ESCP), in a manner acceptable to the Association. The extent and mode of the Association's monitoring with respect to environmental and social performance will be proportionate to the potential environmental and social risks and impacts of the Project. The ESCP is a part of the Financing Agreement. Unless otherwise defined in this ESCP, capitalized terms used in this ESCP have the meanings ascribed to them in the referred agreement.
3. Without limitation to the foregoing, this ESCP sets out material measures and actions that the Recipients shall carry out or cause to be carried out, including, as applicable, the timeframes of the actions and measures, institutional, staffing, training, monitoring and reporting arrangements, and grievance management. The ESCP also sets out the environmental and social (E&S) instruments that shall be adopted and implemented under the Project, all of which shall be subject to prior consultation and disclosure, consistent with the ESS, and in form and substance, and in a manner acceptable to the Association. Once adopted, said E&S instruments may be revised from time to time with prior written agreement by the Association.
4. As agreed by the Association and the Recipients, this ESCP may be revised from time to time if necessary, during Project implementation, to reflect adaptive management of Project changes and unforeseen circumstances or in response to assessment of Project performance. In such circumstances, the Recipients shall agree to the changes with the Association and update the ESCP to reflect such changes through the exchange of letters signed between the Association and the Recipients FAO, UNDP, WFP and ICRC. The Recipients shall promptly disclose the updated ESCP.

UPDATED ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN (ESCP)

MATERIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY/AUTHORITY
MONITORING AND REPORTING¹		
<p>A REGULAR REPORTING:</p> <ol style="list-style-type: none"> 1. Prepare and submit to the IDA regular monitoring reports on the Environmental, Social, Health and Safety (ESHS) performance of the Project, including, but not limited to the implementation of the ESCP, status of preparation and implementation of E&S documents required under the ESCP, stakeholder engagement activities, functioning of the grievance mechanism(s). 2. Hire and/or maintain a Third-Party Monitoring Agent for inter alia E&S verification and reporting, based on terms and conditions acceptable to the Bank. 	<ol style="list-style-type: none"> 1. Submit six-monthly reports to the Association throughout Project implementation on a biannual basis. Submit each report to the Association no later than 15 days after the end of each reporting period. 2. Prior to the start of sub-project activities. The TPMA will follow the reporting requirements listed for the following instruments ESMF, SEP, LMP, PMP, RF and ESMPs. 	<ol style="list-style-type: none"> 1. FAO, UNDP, ICRC and WFP, in collaboration with the Social Fund for Development (SFD), the Small Micro Enterprise Promotion Service (SMEPS), and the Public Works Project (PWP). 2. FAO, UNDP, WFP, and ICRC.

¹ Information and documents provided to the Association under part B (“Incidents and Accidents”), C (“Contractors’ and Implementing Partners’ Reports”) and 1.2(b) (“Management of Contractors and Implementing Partners”) of this ESCP will be (a) marked as “Information Provided by Member Countries or Third Parties in Confidence” pursuant to the Bank’s Access to Information Policy, and (b) assigned the security classification of “confidential” pursuant to the Bank Directive on Information Classification and Control, i.e., the information will only be: (i) disseminated within the Association on a “need to know” basis; and (ii) shared with third parties on agreement with the Recipient.

<p>B</p>	<p>INCIDENTS AND ACCIDENTS:</p> <p>(a) Promptly notify the Association of any incident or accident related to the Project which has, or is likely to have, a significant adverse effect on the environment, the affected communities, the public or workers including inter alia exploitation or abuse of vulnerable groups, sexual exploitation and abuse and sexual harassment (SEA/SH), child labor, forced labor, injuries to workers that require off-site medical attention, misuse or spills of pesticides, fatality, among others..</p> <p>For SEA/SH incidents, FAO, UNDP, and WFP shall share the notification and any follow-up reporting with the Association’s corporate Grievance Redress Services (GRS).</p> <p>Notwithstanding the above and associated timeframe, FAO, UNDP, and WFP will report alleged incidents of SH involving their Staff² and Non-Staff Personnel³ through its Office of the Inspector General’s annual reports to the UN Partner’s governing body. For any other incidents or accidents, FAO, UNDP, and WFP shall share the notification and any follow-up reporting with the Association’s task team.</p> <p>For all incidents or accidents, ICRC shall share the notification and any follow-up reporting with the Association’s task team.</p> <p>(b) Provide a report to the Association with sufficient detail regarding the scope, severity, and possible causes of the incident or accident, indicating immediate measures taken or that are planned to be taken to address it, and any information provided by any Contractor⁴ and, Implementing Partner⁵ and/or supervising firm, as appropriate.</p> <p>(c) at the Association’s request, share any Contractor or Implementing Partner incident or accident notification and report, redacted to remove Personal Data⁶.</p>	<p>(a) Notify the Association no later 48 hours after learning of the incident or accident.</p> <p>(b) (1) FAO, UNDP, and WFP to provide the report on the SEA/SH incidents to the Association’s GRS within 10 days of the notification, and the report on any other incident or accident to the Association’s task team within 30 days of the notification. Depending on the circumstances, this timeframe may be extended with the written agreement of the Association.</p> <p>(b) (2) ICRC to provide the report on the SEA/SH incidents within 10 days of the notification, and the report on any other incident or accident within 30 days of the notification, all to the Association’s task team, unless a different timeframe is agreed to in writing by the Association.</p> <p>(c) Upon request, share Contractor’s and Implementing Partners’ notifications and reports with the Association within 7 days upon following the Association’s request, unless otherwise agreed to with the Association.</p>	<p>(a) FAO, UNDP, ICRC, and WFP.</p> <p>(b)(1) FAO, UNDP, and WFP.</p> <p>(b) (2) ICRC.</p> <p>(C) FAO, UNDP, ICRC, and WFP.</p>
----------	---	---	--

<p>C</p>	<p>CONTRACTORS AND IMPLEMENTING PARTNERS REPORTS</p> <p>(a) Require Contractors and Implementing Partners to provide regular monitoring reports, at a minimum on a bi-annual basis, on ESHS performance in accordance with the metrics specified in the respective Terms of Reference and contracts, and at the Association’s request, submit such reports to the Association, redacted to remove Personal Data.</p> <p>(b) The community infrastructure works implementation documents and arrangements shall include the requirements to manage ESHS risks, SEA/SH risks and security issues during the construction activities. The supervision engineer Officer of the contractor shall submit monthly implementation monitoring surveys during operations.</p>	<p>(a) Upon request, submit Contractors’ and Implementing Partners’ reports to the Association within 14 days following the Association’s request.</p> <p>(b) Monthly (throughout Project Implementation), with the surveys beginning after the first 30 days of implementing the contracted activities.</p>	<p>(a) UNDP, FAO, ICRC, and WFP. (b) UNDP, FAO, ICRC, and WFP</p>
<p>ESS 1: ASSESSMENT AND MANAGEMENT OF ENVIRONMENTAL AND SOCIAL RISKS AND IMPACTS</p>			

² “Staff” means an individual who holds a letter of appointment with the Recipient or is on loan to the Recipient by another UN organization or specialized agency under the terms of the Inter-organization Agreement Concerning Transfer, Secondment or Loan of Staff among the Organizations Applying the United Nations Common System of Salaries and Allowances, it being understood that Staff have the status of “officials” under the General Convention.

³ “Non-Staff Personnel” means an individual, other than Staff, in a contractual relationship with, and under the direct administrative authority of, the Recipient, other than through a letter of appointment under the Staff Rules and Regulations, including Consultants (who have the status of “experts on mission” under the General Convention), interns, UNVs, and stand-by arrangements.

⁴ “Contractor” means a legal entity, or an individual other than Staff/ Non-Staff Personnel, with which the Recipient has concluded a Project-related institutional contract.

⁵ “Implementing Partner” means a legal entity, other than a government entity, with which the Recipient has concluded a partnership agreement related to Project implementation.

⁶ “Personal Data” means any information relating to a Data Subject, meaning a natural person who can be identified, directly or indirectly, in particular by reference to an identifier such as a name, an identification number, location data, an online identifier or to one or more factors specific to the physical, physiological, genetic, mental, economic, cultural, or social identity of that natural person.

<p>1.1</p>	<p>ORGANIZATIONAL STRUCTURE:</p> <p>(a) FAO shall establish and maintain a Project Coordination Unit (PCU) with qualified staff and resources to support the management of environmental and social risks and impacts of the Project, with composition, mandate and resources satisfactory to the IDA, including one Environmental and one Social Safeguard Specialists. The safeguard specialists will coordinate closely with the Regional Project Coordination Units (RPCU's) to provide support throughout project implementation, particularly for reporting requirements. FAO shall also, in coordination with UNDP and WFP, establish and thereafter maintain, throughout project implementation, a Coordination Committee, composed of representatives of the implementing institutions, monitoring and evaluation of the Program”</p> <p>(b) UNDP shall establish and maintain a team with qualified staff and resources, with composition, mandate and resources satisfactory to the IDA, to support management of E&S risks, including International Environmental and Social Specialist (IESS), Environmental Safeguards Specialist (ESS), Occupational Health and Safety Specialist (OHS), hiring Social Safeguard Specialist (SSA) or any relevant position for ESHS.</p>	<p>(a1) One coordination committee with representatives from the implementing institutions established within 30 days of the Effective Date.</p> <p>(a2) One Environmental and one Social Safeguard Specialists maintained/hired within 30 days of the Effective Date. Additional expertise may be outsourced as needed. The PCU shall be maintained throughout Project implementation.) No sub-project activities may begin until the staff are maintained/hired and documents are prepared.</p> <p>(b) An International Environmental and Social Specialist (IESS), Two National Social, Environmental and Occupational Health and Safety Safeguard Officers (SE/OHSOs), and a National Gender and Social Safeguard Officer (GSSO) are already hired to cover WB financed projects, in addition to a National Occupational Health and Safety Officer (OHSO) will be hired within 30 days of the Effective Date. Staff shall be maintained throughout project implementation. No sub-project activities may begin until the staff are maintained/hired and documents are prepared.</p>	<p>FAO</p> <p>FAO</p> <p>UNDP</p>
------------	--	---	-----------------------------------

UPDATED ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN (ESCP)

	<p>(c) WFP shall establish and maintain a team of qualified staff, with composition, mandate and resources satisfactory to the IDA, including staff with expertise in nutrition, gender & GBV, resilience and livelihoods interventions, to implement the Project and to support the management of ESHS risks and impacts. Furthermore, WFP will define their respective management structures to implement the Project and reflect those structures in the final SEP (due two months after the Project Effective Date). WFP will identify qualified staff and resources to be funded by the Project, including staff with environmental and social expertise, depending on the nature of the project components implemented by each agency, to be assigned to the Project and to support the management of ESHS risks and impacts.</p> <p>(d) ICRC shall hire an environmental safeguards specialist to support the management of E&S risks and impacts. ICRC will identify resources to be funded by the Project, including staff with environmental and social expertise.</p>	<p>(c) A team of qualified staff including expertise in nutrition, gender & GBV, resilience and livelihoods interventions will be hired or appointed within 30 days of the Effective Date and shall be maintained throughout Project implementation. No sub-project activities may begin until the staff are maintained/hired and documents are prepared.</p> <p>(d) Within 30 days of the Effective Date of the AF and shall be maintained throughout Project implementation. No sub-project activities may begin until the staff are appointed and documents are prepared.</p>	<p>WFP</p> <p>ICRC</p>
<p>1.2</p>	<p>ENVIRONMENTAL AND SOCIAL ASSESSMENT</p> <p>In accordance with ESS1, assess the environmental and social risks and impacts of proposed Project activities and update, disclose, consult upon, adopt, and implement thereafter an Environmental and Social Management Framework (ESMF) which shall include measures to address risks relating to Occupational Health and Safety (OHS) and SEA/SH.</p>	<p>The ESMF of the FSRRP shall be updated, disclosed, consulted upon, and adopted by the AF Effective Date. The ESMF will be implemented throughout the project.</p> <p>The updated ESMF shall be applied to both the FSRRP as well as the AF.</p>	<p>FAO, UNDP, ICRC, WFP (in close collaboration with SFD, SMEPS, and PWP).</p>

<p>1.3</p>	<p>ENVIRONMENTAL & SOCIAL MANAGEMENT INSTRUMENTS</p> <p>Prepare, disclose, consult upon, adopt, and implement subsequent relevant Environmental and Social Management Plans (ESMPs) and/or other instruments (e.g. LMP, Simplified PMP, etc.) as required for the respective sub-project activities based on the safeguards risk screening for that subproject. All documents must abide by the ESSs, recognized Environmental, Health, and Safety Guidelines (EHSGs), and other relevant Good International Industry Practice (GIIP).</p>	<p>Plans or instruments to be prepared, disclosed, consulted upon, and adopted at least three weeks prior to the implementation of the relevant sub-project activities and implemented throughout the project.</p>	<p>FAO, UNDP, ICRC, WFP (in close collaboration with SFD, SMEPS, and PWP).</p>
------------	---	--	--

<p>1.4</p>	<p>MANAGEMENT OF CONTRACTORS & SUB-PROJECT IMPLEMENTATION</p> <p>a) Incorporate the relevant aspects of the ESCP, including, inter alia, the relevant E&S instruments, the Labor Management Procedures, and code of conduct, into the ESHS specifications of the procurement documents and contractual arrangements with Contractors and Implementing Partners. Thereafter ensure that the Contractors and Implementing Partners comply and cause subcontractors to comply with the ESHS specifications of their respective contracts. These requirements include obligations: To develop a site-specific GBV/SEA/SH action plan, Labor Management Procedures, ESHS specifications and waste management, the EHSGs and other relevant GIIP; a security plan.</p> <p>An Environmental, Social, Health and Safety (ESHS) Specialist as the Contractor’s Key Personnel at the Site.</p> <p>The obligation to sign Code of Conduct (CoC) for all laborers / Contractors’ employees and subcontractors.</p> <p>Ensure thereafter that the supervision team /contractors comply with the above during their contract execution.</p> <p>b) At the Association’s request, share Project contracts/agreements with Contractors and Implementing Partners with the Association, redacted to remove Personal Data and confidential business information.</p> <p>c) At the Association’s request, share summaries of the Recipient’s assessment of Implementing Partner capacity to implement the ESS for the Project and any capacity enhancement measures.</p>	<p>(a) Update procurement documents and respective contracts by incorporating relevant E&S provisions: (i) prior to launching the procurement process for the relevant community infrastructure and other Project activities (e.g. Community Assets activities); and (ii) as needed throughout project implementation, in instances where project activities have changed. Supervise Contractors and Implementing Partners throughout Project implementation.</p> <p>(b) Share with the Association within 14 days of the Association’s request, unless otherwise agreed to with the Association.</p> <p>c) Share with the Association within 14 days of the Association’s request, unless otherwise agreed to with the Association.</p>	<p>(a) FAO, UNDP, ICRC, and WFP.</p> <p>(b) FAO, UNDP, ICRC, and WFP.</p> <p>(c) FAO, UNDP, and WFP.</p> <p>(d) FAO, UNDP, and WFP.</p>
------------	---	--	---

UPDATED ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN (ESCP)

	<p>d) At the Association’s request, in relation to an incident or accident reported under Action B, share the Recipient’s full assessment⁷ of Implementing Partner capacity to implement the ESS for the Project and any capacity enhancement measures, provided that in the event the Recipient determines that the Implementing Partner(s) reasonably objects to such sharing, a meeting between the Association, the Recipient and the Implementing Partner shall be organized.</p>	<p>d) Share with the Association within 14 days of the Association’s request, unless otherwise agreed to with the Association. With the understanding that any meeting to take place within these 14 days, unless agreed otherwise.</p>	
<p>1.5</p>	<p>EXCLUSIONS:</p> <p>The following types of activities will be excluded/ineligible for financing under the Project, and will be reflected in the updated ESMF:</p> <ul style="list-style-type: none"> • Activities that may cause long term, permanent and/or irreversible adverse impacts (e.g. loss of major natural habitat). • Activities that may cause long term and/or irreversible impacts on cultural heritage sites. • Activities that have high probability of causing serious adverse effects to human health and/or the environment (not related to COVID-19 cases); • Activities that may have significant adverse social impacts and may give rise to significant social conflict. • Activities that may affect lands or vulnerable minorities. • Activities, including new construction or expansions, that involve larger scale/longer-term land acquisition/physical relocation and/or adverse impacts on cultural heritage. 	<p>An exclusion list will be created during the assessment process described under action 1.2 of this ESCP and included in the ESMF. Exclusion of activities will be ongoing throughout implementation.</p>	<p>FAO, UNDP, ICRC, WFP (with implementation monitoring supported by local partners – SFD, SMEPS, and PWP).</p>

⁷ A full assessment would typically be the micro assessment, PSEA assessment and other relevant technical assessments/observations that are generated from time-to-time during the lifecycle of the Project.

ESS 2: LABOR AND WORKING CONDITIONS			
2.1	<p>LABOR MANAGEMENT PROCEDURE:</p> <p>Update, adopt and implement the Labor Management Procedures (LMP) for the Project, including, inter alia, provisions on working conditions, management of workers relationships, occupational health and safety (including personal protective equipment, and emergency preparedness and response), code of conduct (including relating to SEA and SH), forced labor, child labor, grievance arrangements for Project workers, and applicable requirements for Contractors, subcontractors, and Implementing Partners, [supervising firms].</p>	<p>The LMP was updated and, disclosed in April 2025 and implemented throughout the project implementation.</p> <p>The inclusion of the LMP requirements, ESHS specifications, and labor specific GM into procurement documents and contracts shall occur prior to launching the procurement process for the relevant Project activities.</p> <p>All other actions under ESS2 (including monitoring of contractual compliance) shall be ongoing throughout Project implementation.</p> <p>Updated LMP shall be applied to both the FSRRP as well as the AF.</p>	FAO, UNDP, ICRC and WFP.
2.2	<p>GRIEVANCE MECHANISM FOR PROJECT WORKERS</p> <p>The grievance mechanism required under ESS2 shall be described in the LMP. A reporting system for Grievance Mechanism (GM) issues, maintained by each implementing partner and based on the common Recipient’s approach and principles, shall be easily accessible to the Project Workers as it is described in the LMP in accordance with ESS2. The GM shall be operational within 30 days after the Effective Date and shall be maintained throughout Project implementation.</p> <p>While grievances will be received within the main GM reporting systems of the implementing agencies (FAO, WFP, ICRC, UNDP), grievances specifically concerning GBV/SEA/SH will be triaged and referred to the corporate GRS for adequate support and redress.</p>	<p>Maintain operational the existing grievance mechanism for the FSRRP under FAO, UNDP and WFP to be adopted to incorporate the AF.</p> <p>ICRC will apply its GM which should be operational within 30 days after the Effective Date, prior to engaging Project workers, and maintained throughout project implementation.</p>	FAO, UNDP, ICRC and WFP, with implementing partners (SFD, PWP and SMEPS) under their supervision and management.

<p>2.3</p>	<p>OCCUPATIONAL HEALTH AND SAFETY (OHS) MEASURES</p> <p>Prepare, adopt and implement (or monitor implementation of) occupational, health and safety (OHS) measures as described in the ESMF and ESMPs. If a site specific OHS management instrument is required based on the ES screening, implementing partners shall develop and implement, either as sub-section of the LMP or a standalone document (and prior to the commencements of any construction work), a site-specific OHS management plan, and shall perform safety audits and site visits based on that plan. OHS requirements shall be incorporated in all contracts as part of the bidding/contractual agreements.</p> <p>The Recipients shall ensure that Implementing partners will also:</p> <ul style="list-style-type: none"> • Ensure that an appropriate level of management and resources are in place to comply with the OHS requirements, including fire management, the free distribution of personal protective equipment (PPE) and first aid kits; • Provide visible commitment and leadership to occupational health and safety; • Identify and evaluate risks and normalize the activities (rules, instructions, and procedures) to the best extent possible; • Prepare emergency plans; • Analyze all incidents and accidents; • Evaluate the indicators of OHS performance; • Carry out the internal audits of OHS MS; • Evaluate the OHS training requirements; • Carry out the medical follow-up of the workers. 	<p>Daily implementation of OHS measures throughout the project implementation.</p> <p>Monitoring and implementation of OHS measures throughout Project implementation and monthly safety inspections.</p> <p>OHS requirements to be incorporated into all contracts as part of the bidding/contractual documents, prior to the launching of the bidding process and throughout Project implementation.</p>	<p>-SFD, PWP and SEMPS under the supervision and management of FAO, UNDP and WFP as applicable.</p> <p>-ICRC responsible for its activities.</p> <p>-SFD, PWP and SEMPS under the supervision and management of FAO, UNDP and WFP.</p> <p>-ICRC responsible for its activities.</p> <p>FAO, UNDP, ICRC and WFP.</p>
------------	---	--	---

UPDATED ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN (ESCP)

<p>2.4</p>	<p>PROJECT WORKERS' TRAINING:</p> <p>The Recipients shall ensure that Implementing partners provide training to all their workers, prior to any site work, on basic ESHS risks associated with the proposed community infrastructure works and the workers' responsibility.</p> <p>Site specific ESMPs shall include weekly toolbox meetings at the work sites with a focus on the following themes: child labor; forced labor; gender-based violence, including the mechanism for submitting GBV/SEA complaints; health and safety; compliance with codes of conduct; etc.</p> <p>Site engineers will provide weekly or ad-hoc (if and when required) toolbox talks and/or meetings with the construction workers on ESHS risks associated with the construction activities, which have been executed during the past week and for those which are foreseen to be carried out during the next week.</p>	<p>The training program will commence at least one week prior to the start of activities (to ensure sensitization) and shall occur throughout the sub-project's implementation.</p>	<p>-SFD, PWP and SMEPS under the supervision and management of FAO, UNDP and WFP.</p> <p>-ICRC is responsible for its activities.</p>
<p>ESS 3: RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT</p>			
<p>3.1</p>	<p>Update, disclose, and implement a simplified Pest Management Plan (PMP) and include measures to mitigate water, air, and soil impacts, in accordance with ESS3 and in a manner acceptable to the IDA. The PMP will serve as a supplement to the ESMF and reflect recommendations of FAO Desert Locust Guidelines, section 6; the Safety and Environmental Precautions issued 2003; the International Code of Conduct on Pesticide Management of the WHO FAO of the United Nations issued 2014; Good Practices for Aerial and Ground Application of Pesticides and it will develop community outreach and communication guidelines as part of the SEP.</p>	<p>The PMP shall be updated by the AF Effective Date.</p> <p>Implementation and monitoring for compliance throughout Project implementation.</p>	<p>FAO</p> <p>FAO (in close collaboration with SMEPS and any local implementing partners supporting the agricultural activities envisaged under Component 2)</p>

ESS 4: COMMUNITY HEALTH AND SAFETY			
4.1	<p>TRAFFIC AND ROAD SAFETY:</p> <p>Recipients shall ensure that Implementing partners develop and implement a site-specific traffic management plan (as part of the ESMP) with details on traffic volume, routes and time of travel. The plan shall ensure placing adequate measures such as flagmen and signs along the routes, providing alternative routes, trained drivers employed, and vehicle safety is regularly inspected.</p>	<p>Implementation and monitoring for compliance will occur throughout Project implementation and follow the same timeframe for the preparation of the ESMPs.</p>	<p>SFD, PWP and SMEPS under the supervision and management of FAO UNDP and WFP.</p>
4.2	<p>COMMUNITY HEALTH AND SAFETY:</p> <p>Prepare, adopt, and implement measures to assess and manage specific risks and impacts to the community health and safety arising from Project activities, and include these measures in the ESMPs to be prepared in accordance with the ESMF, in line with ESS4 and in a manner acceptable to the IDA.</p> <p>Recipients shall ensure that Implementing partners adopt and implement measures to minimize and mitigate risks due to communicable diseases as part of Project activities, including the risk of exposure to the Covid-19 virus for Project workers and the community.</p>	<p>Implementation and monitoring for compliance will occur throughout Project implementation and follow the same timeframe for the preparation of the ESMPs.</p>	<p>-SFD, PWP and SMEPS under the supervision and management of FAO UNDP and WFP.</p> <p>-ICRC is responsible for its activities.</p>

UPDATED ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN (ESCP)

<p>4.3</p>	<p>SEA/SH RISKS:</p> <p>A. Update, adopt, and implement a Sexual Exploitation and Abuse/Sexual Harassment (SEA/SH) Action Plan, to assess and manage the risks of sexual exploitation and abuse and sexual harassment (SEA/SH). The action plan will include institutional and services delivery, a Theory of Change, Standard Operating Procedures (SOPs), a referral pathway, and clear mitigation and prevention measures.</p> <p>B. Mapping and situation analysis to identify the gaps and to develop mitigation measures to GBV and SEA safeguards in Yemen.</p> <p>C. Recruit a gender and SEA focal point.</p> <p>D. Provide capacity building on Gender, SEA, and in particular SEA/SH, targeting:</p> <ul style="list-style-type: none"> a. senior and mid-level staff; b. Technical staff and practitioners; c. Awareness raising to the workers in the field. 	<p>The SEA/SH action plan as part of the ESMF to be updated and adopted by the Effective Date of the additional financing and in accordance with the ESMF timeframe and implemented throughout Project implementation. The updated SEA/SH action plan shall be applied to both the FSRRP as well as the AF.</p>	<p>FAO, UNDP, ICRC, WFP, and implementing partners (SFD, PWP, SMEPS).</p>
<p>4.4</p>	<p>SECURITY MANAGEMENT:</p> <p>Assess and implement measures to manage the security risks of the Project consistent with the UN Security Protocols⁸ and the ESSs, including the risks of engaging security personnel to safeguard project workers, sites, assets, and activities, as set out in the Security Management Plan (SMP).</p> <p>Update, adopt, and implement a stand-alone Security Management Plan (SMP) consistent with the requirements of ESS4, in a manner acceptable to the Association.</p>	<p>The SMP to be updated by all partners and cleared prior to carrying out any project activities that have any security risks and thereafter implemented throughout Project implementation. ICRC will submit a separate SMP for its activities under the AF, which is to be cleared before implementation begins.</p>	<p>FAO, UNDP, WFP in coordination with IPs (SFD, PWP, SMEPS). ICRC is responsible for its activities.</p>

⁸ The United Nations Security Management System (UNSMS) is designed to enable the safe delivery of UN mandates and programs within acceptable security risk levels. For additional details, please refer to <https://www.un.org/en/safety-and-security/unsms-and-iasmn>. Saving Lives Together (SLT), is

ESS 5: LAND ACQUISITION, RESTRICTIONS ON LAND USE AND INVOLUNTARY RESETTLEMENT			
5.1	<p>RESETTLEMENT FRAMEWORK:</p> <p>Update, disclose, adopt, and implement a Resettlement Framework (RF) in accordance with ESS5 for potential resettlement issues for activities under component 1 in a manner acceptable to IDA. The GM to address resettlement related complaints shall be described in the RF. Though large-scale resettlement is included as part of the negative list, the RPF will cover minor, temporary resettlement which could arise during small works.</p>	<p>Update, disclose, and adopt the RF by the AF Effective Date and prior to such specific activities take place and implement the RF throughout project implementation.</p>	<p>UNDP, FAO, and IP (SFD, PWP, SMEPS).</p>
ESS 6: BIODIVERSITY CONSERVATION AND SUSTAINABLE MANAGEMENT OF LIVING NATURAL RESOURCES			
6.1	<p>Implement relevant screening procedures and key measures from the ESMF.</p>	<p>Relevant measures to be prepared and adopted as part of the ESMF in accordance with the ESMF timeframe and implemented throughout the life of the project.</p>	<p>FAO (in collaboration with local implementing partners).</p>
ESS 8: CULTURAL HERITAGE			
8.1	<p>CHANCE FINDS:</p> <p>Prepare, adopt and implement the chance find procedure as part of the updated ESMF developed for the Project and site-specific ESMPs.</p>	<p>Chance find procedures shall be included in ESMPs in accordance with the ESMP timeframe and any contractual documents shall be adopted prior to the implementation of any relevant sub-project activity.</p>	<p>UNDP, FAO, and implementing partners (SFD, PWP, SMEPS).</p>

a series of recommendations aimed at enhancing security collaboration between the United Nations, International Non-Governmental Organizations and International Organizations to which the World Bank UNDP and UNOPS are party.

The Recipient's activities are governed by the UNSMS, which, through designated officials in collaboration with Heads of UN Offices, ensures the security of their premises and staff.

ESS 10: STAKEHOLDER ENGAGEMENT AND INFORMATION DISCLOSURE			
10.1	<p>STAKEHOLDER ENGAGEMENT PLAN: Update, disclose, adopt and implement the Stakeholder Engagement Plan (SEP), building on the preliminary SEP already disclosed and consistent with ESS10, in a manner acceptable to the IDA. The SEP which shall include measures to, inter alia, provide stakeholders with timely, relevant, understandable and accessible information, and consult with them in a culturally appropriate manner, which is free of manipulation, interference, coercion, discrimination and intimidation.</p>	<p>The SEP was prepared and disclosed on 25 January 2022.</p> <p>The SEP was updated for the AF by FAO, UNDP, WFP and ICRC. The updated instrument shall be implemented throughout the Project implementation period.</p>	<p>FAO, UNDP, ICRC and WFP.</p>

UPDATED ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN (ESCP)

<p>10.2</p>	<p>GRIEVANCE MECHANISM: Accessible grievance arrangements shall be made publicly available to receive and facilitate resolution of concerns and grievances in relation to the Project, including GBV/SEA/SH allegations (to be triaged/referred to a specialist), consistent with ESS10, in a manner acceptable to the IDA.</p> <p>The Recipients (FAO, UNDP and WFP) may have a separate reporting system for GM issues, but overall capture of project grievances (as shared by other implementing partners) must be tracked by FAO, the FAO/UNDP/WFP shall be responsible for coordinating with the local partners for reporting.</p> <p>ICRC will use its own GM and share reporting directly with the WB.</p>	<p>The already established grievance mechanism system for FAO, UNDP and WFP of the FSRRP will be adopted for both the FSRRP and its AF.</p> <p>ICRC will use its existing GM and should be operational within 30 days after the AF Effective Date, prior to implementing project activities that may have any E&S risks and maintained throughout project implementation.</p> <p>Quarterly capture of project grievances received by fellow implementation partners for unified reporting purposes, throughout project implementation.</p>	<p>FAO, UNDP, and WFP.</p> <p>ICRC</p> <p>FAO</p>
-------------	---	--	---

CAPACITY SUPPORT (TRAINING)		
	<p>Training topics for personnel involved in Project implementation will include, but are not limited to:</p> <ul style="list-style-type: none"> • Training of FAO, UNDP, ICRC, WFP and implementing partners’ staff on ESS procedures, including implementation, management of contractors, and monitoring and evaluation. • Training of Trainers (TOT) training on environmental and social assessment and management (for UNDP, FAO, WFP and implementation partners’ professional staff); • Training on the GMs (project level, ESS2, and handling GBV/SEA/SH reports when received through those GMs) • Code of conduct to prevent SEA/SH • TOT on gender, GBV, and community response and protection • Training of contracted parties on labor management and monitoring/reporting requirements • Training field staff/workers on community management of acute malnutrition, awareness on the prevention of the spread of infectious diseases and health practices. • Training of field staff/workers on OHS measures <p>Trainings of technicians on pesticide management, application techniques, and necessary personal protective equipment (PPE).</p>	<p>FAO, UNDP and WFP.</p> <p>ICRC will conduct training courses applicable for its activities.</p>